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ESTIMATE RUN 08/24/2012

ESTIMATE SUMMARY 16:03:26

CONTID: C18295-ALT     ESTIMATE NO: 0004 PROG 2005

PCN: 18295-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 WHITEWATER WEST PERCENT TIME:

PROJECT NO: NH0501-059 - Mill/FIll        

US 50 WHITEWATER WEST

NAME OF ROAD: 050A

PROJECT COUNTIES: MESA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/22/2012 DATE TIME STARTED 05/14/2012

14802 W. 44th AVENUE DATE LET 03/29/2012 DATE WORK BEGAN 05/14/2012

 DATE AWARDED 04/04/2012 DATE TIME STOPPED 08/22/2012

 DATE CONTRACT EXECUTED 04/16/2012 DATE ACCEPTED 08/22/2012

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/14/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,697,609.47 PARTICIPATING $ $ 881,060.50

AWARD PROJECT AMT: 6,179,102.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.71

WORK DAYS

WORK DAYS

99.97%

1,882.13

881,060.50

881,060.50

881,060.50

$

$

$

$

6,695,727.34

0.00

6,695,727.34

0.00

6,695,727.34

-92,686.53

0.00

6,603,040.81

0.00

AMOUNT DUE 6,603,040.81 881,060.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 881,060.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

67.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 18295-ALTBID2 ESTIMATE RUN 08/24/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

16.000

202-00090  
 

16.000

EACH

5.05000 80.8016.000

80.80

0010 *Removal of Asphalt Mat (Planing) 334,356.000

0.000

202-00240  
 

334,356.000

SY  

1.11000 371,135.16334,356.000

0.00

0015 *Removal of Bridge Railing 0.000

34.000

202-00425  
 

34.000

LF  

13.18000 448.1234.000

448.12

0020 *Removal of Guardrail Type 3 0.000

187.000

202-01130  
 

187.000

LF  

4.34000 811.58187.000

811.58

0025 *Removal of End Anchorage 0.000

12.000

202-01300  
 

12.000

EACH

151.51000 1,818.1212.000

1,818.12

0030 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000

CY  

7.53000 0.000.000

0.00

0035 Blading 10.000

16.000

203-01500  
 

26.000

HOUR

122.34000 3,180.8426.000

1,957.44

0040 Erosion Log (12 Inch) 200.000

0.000

208-00002  
 

200.000

LF  

3.79000 758.00200.000

0.00

0045 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,010.07000 1,010.071.000

0.00

0050 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000

DAY 

60.60000 0.000.000

0.00

0055 Adjust Manhole 0.000

0.000

210-04010  
 

0.000

EACH

707.05000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN 08/24/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Adjust Guardrail 0.000

3,140.000

210-04200  
 

3,140.000

LF  

2.58000 8,101.203,140.000

8,101.20

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

2,777.68000 0.000.000

0.00

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

3,535.23000 0.000.000

0.00

0075 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000

ACRE

3,535.23000 0.000.000

0.00

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

4.04000 0.000.000

0.00

0085 Aggregate Base Course (Class 3) 0.000

0.000

304-03000  
 

0.000

TON 

13.99000 0.000.000

0.00

0090 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000

TON 

18.84000 0.000.000

0.00

0095 Aggregate Base Course (Class 7) (Special) 0.000

10,956.060

304-07009  
 

10,956.060

TON 

13.94000 152,727.4810,956.060

152,727.48

0100 Hot Mix Asphalt (Special) 16,710.240

6,013.150

403-02000  
 

22,723.390

TON 

32.02000 727,602.9522,723.390

192,541.06

0105 *Hot Mix Asphalt (Grading SX) (100) 59,434.330

0.000

403-34801  
 

59,434.330

TON 

32.58000 1,936,370.4759,434.330

0.00

0105 MATERIAL ALLOWANCE Hot Mix Asphalt (Grading) (SX 100) 0.000

0.000TON 

11.60000 0.000.000

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE HMA (GR SX) (100) 0.000

0.000TON 

11.60000 0.000.000

0.00

0110 Asphalt Cement Performance Grade (PG 76-28) 170.010

0.000

411-03345  
 

170.010

TON 

691.73000 117,601.02170.010

0.00

0115 Asphalt Cement Performance Grade (PG 64-22) 4,219.590

357.170

411-03354  
 

4,576.760

TON 

486.73000 2,227,646.394,576.760

173,845.35

0120 Emulsified Asphalt (Slow-Setting) 31,490.000

2,630.000

411-10255  
 

34,120.000

GAL 

2.78000 94,853.6034,120.000

7,311.40

0125 Riprap (9 Inch) 15.000

0.000

506-00209  
 

15.000

CY  

116.16000 1,742.4015.000

0.00

0130 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000

SY  

5.05000 0.000.000

0.00

0135 Concrete Slope and Ditch Paving 8.500

0.000

507-00000  
 

8.500

CY  

1,010.07000 8,585.598.500

0.00

0140 Concrete Class B 0.000

0.000

601-01000  
 

0.000

CY  

2,020.13000 0.000.000

0.00

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

188.000

606-00301  
 

188.000

LF  

18.08000 3,399.04188.000

3,399.04

0150 *Transition Type 3J 0.000

1.000

606-01385  
 

1.000

EACH

1,368.64000 1,368.641.000

1,368.64

0155 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

1.000

EACH

904.01000 904.011.000

904.01
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PCN: 18295-ALTBID2 ESTIMATE RUN 08/24/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *End Anchorage (Nonflared) 0.000

8.000

606-02003  
 

8.000

EACH

2,100.94000 16,807.528.000

16,807.52

0165 *Bridge Rail Type 3 0.000

34.000

606-10300  
 

34.000

LF  

177.32000 6,028.8834.000

6,028.88

0170 Curb Type 6 (Section M) 389.000

0.000

609-60011  
 

389.000

LF  

10.03000 3,901.67389.000

0.00

0175 *Delineator (Type I) 0.000

65.000

612-00001  
 

65.000

EACH

22.22000 1,444.3065.000

1,444.30

0180 *Delineator (Type II) 0.000

127.000

612-00002  
 

127.000

EACH

24.24000 3,078.48127.000

3,078.48

0185 *Delineator (Type III) 0.000

16.000

612-00003  
 

16.000

EACH

26.26000 420.1616.000

420.16

0190 *Rumble Strip 0.000

81,463.000

614-80385  
 

81,463.000

LF  

0.12000 9,775.5681,463.000

9,775.56

0195 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1.000

EACH

2,525.17000 2,525.171.000

0.00

0200 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000

HOUR

126.26000 0.000.000

0.00

0205 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

401,600.72000 401,600.721.000

0.00

0210 Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

8,282.55000 8,282.551.000

2,070.64
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PCN: 18295-ALTBID2 ESTIMATE RUN 08/24/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pavement Marking Paint 2,288.000

64.000

627-00001  
 

2,352.000

GAL 

32.83000 77,216.162,352.000

2,101.12

0220 *Epoxy Pavement Marking 0.000

1,156.000

627-00005  
 

1,156.000

GAL 

69.19000 79,983.641,156.000

79,983.64

0225 *Raised Pavement Marker 0.000

30.000

627-00031  
 

30.000

EACH

3.54000 106.2030.000

106.20

0230 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

279.000

627-30405  
 

279.000

SF  

16.16000 4,508.64279.000

4,508.64

0235 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

250.000

627-30410  
 

250.000

SF  

12.12000 3,030.00250.000

3,030.00

0240 *Flagging 3,703.000

455.000

630-00000  
 

4,158.000

HOUR

22.22000 92,390.764,158.000

10,110.10

0245 *Traffic Control Inspection 23.000

8.000

630-00007  
 

31.000

DAY 

176.76000 5,479.5631.000

1,414.08

0250 *Traffic Control Management 43.000

15.000

630-00012  
 

58.000

DAY 

606.04000 35,150.3258.000

9,090.60

0255 *Construction Traffic Sign (Panel Size A) 25.200

2.800

630-80341  
 

28.000

EACH

40.40000 1,131.2028.000

113.12

0260 *Construction Traffic Sign (Panel Size B) 114.300

22.700

630-80342  
 

137.000

EACH

45.45000 6,226.65137.000

1,031.72

0265 *Construction Traffic Sign (Panel Size C) 8.100

2.900

630-80343  
 

11.000

EACH

50.50000 555.5011.000

146.45
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PCN: 18295-ALTBID2 ESTIMATE RUN 08/24/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

4.000

EACH

4,040.27000 16,161.084.000

1,616.11

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

-0.600

630-80358  
 

3.000

EACH

1,818.12000 5,454.363.000

-1,090.87

0280 *Drum Channelizing Device 87.300

7.700

630-80360  
 

95.000

EACH

10.10000 959.5095.000

77.77

0285 *Drum Channelizing Device (With Light) (Flashing) 20.700

2.300

630-80363  
 

23.000

EACH

10.10000 232.3023.000

23.23

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

10.10000 0.000.000

0.00

0295 *Traffic Cone 405.000

45.000

630-80380  
 

450.000

EACH

5.05000 2,272.50450.000

227.25

0300 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

3.100

630-85040  
 

4.000

EACH

10,100.67000 40,402.684.000

31,312.08

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment -6,412.300

0.000

700-70016  
 

-6,412.300

F A 

1.00000 -6,412.30-6,412.300

0.00

0320 F/A Roadway Smoothness Incentive 185,379.380

0.000

700-70018  
 

185,379.380

F A 

1.00000 185,379.38185,379.380

0.00
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PCN: 18295-ALTBID2 ESTIMATE RUN 08/24/2012

PROJECT: NH0501-059 - Mill/FIll        ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Asphalt Cement Cost Adjustment -184,203.140

-28,541.990

700-70019  
 

-212,745.130

F A 

1.00000 -212,745.13-212,745.130

-28,541.99

0330 F/A On-The-Job Trainee 2,296.000

1,182.000

700-70021  
 

3,478.000

HOUR

1.00000 3,478.003,478.000

1,182.00

0335 F/A Quality Incentive Payment 0.000

179,519.470

700-70025  
 

181,401.630

F A 

1.00000 179,519.47179,519.470

179,519.47

0360 HMA (Patching) (Asph) 120.700

0.000

403-00720  
 

120.700

TON 

120.00000 14,484.00120.700

0.00

0365 Const Traf Sign (Spec) 57.600

6.400

630-80344  
 

64.000

SF  

25.00000 1,600.0064.000

160.00

0370 Added Item (Lump Sum)/ Added Item - Pedestrian 
Underpass Improvements

1.000

0.000

900-00014  
 

1.000

L S 

9,800.00000 9,800.001.000

0.00

CAT 6,660,374.97881,060.506,662,257.13CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,161.07000 16,161.071.000

0.00

0350 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,161.07000 16,161.071.000

0.00

0355 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,030.20000 3,030.201.000

0.00

CAT 35,352.340.0035,352.34CURRENT AMT0400 $ $ $

$ 6,695,727.31881,060.50$6,697,609.47$CURRENT AMTPROJECT TOTAL


